
Draft May 3, 2011 

OREGON COASTAL NONPOINT POLLUTION CONTROL PROGRAM (CNPCP) 
EPA/NOAA APPROVAL AND SETTLEMENT AGREEMENT REQUIREMENTS 

CNPCP MANAGEMENT 
MEASURE 

(Updated: May 3, 2011) 

EPA/NOAA CNPCPAPPROVAL REQUIREMENTS 

DATE 

November 30, 2010 

January 2011 through 
June 2011 

June 2012 through 
December 2012 

December 31, 2012 

January 31, 2013 

March 2013 

TASK ACTION 

Policy Option Package for Rules Development Completed 
complete. 

Request funding from the 2011 Oregon Legislature to On Schedule 
support time-of-sale inspections for OSDS. DEQ Policy Package 

#120: Improve the Onsite 
Septic System Program 

(0.875 FTE; $135,509 GF) 
is part of CEQ's Budget 
Approval (Probably Late 

May or June 2011 ). 

Provide draft(s) of rule language to NOAA and EPA On Schedule 
for review/comment. 

Rule development completed. On Schedule 

Submit new rules to NOAA and EPA for On Schedule 
review I approval. 

Rule implementation and inspections begin. On Schedule 
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Draft May 3, 2011 

EPA/NOAA CNPCPAPPROVAL REQUIREMENTS 

CNPCP MANAGEMENT DATE TASK ACTION 

MEASURE 

New Development June 30, 2010 Initial draft guidance document completed and Completed 
provided to NOAA and EPA for review and coli 1ment. 

Desembef 3~, 20~0 Final draft guidance document completed and Proposed Date 

May 23,2011 provide to NOAA and EPA for review and comr, 1ent 

MafGR 3~, 20~ ~ Public review of final draft guidance document Proposed Date 

August 31, 2011 completed. 

J~ome 30, 20~ ~ Final guidance document released and submitted to Proposed Date 

September 30, 2011 NOAA and EPA, along with strategy and schedule for 
updating TMDL Implementation Plans. 

JbiRetJblly 20~ ~ Workshops for Designated Management Agencies Proposed Date 

September/October 2011 begins. 
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Draft May 3, 2011 

CNPCP MANAGEMENT 

MEASURE 

EPA/NOAA CNPCP APPROVAL REQUIREMENTS 

DATE 

June 30, 2010 

September 30, 2010 

Jam.1ary 31, 2011 

June 1, 2011 

MarGA 31, 2011 

June 1, 2011 

June 30, 2012 

TASK 

Provide a legal opinion from Oregon's Attorney 
General's Office (Item 2) 

Provide commitment that Oregon will pursue 
prescriptive TMDL process for addressing the 
additional management measures for forestry 
condition. 

Provide additional detail on the prescriptive TMDL 
process (Item 3). 

Provide a schedule for implementing the prescriptive 
TMDL approach throughout the Coastal Nonpoint 
Program management area which includes a time 
line for developing new TMDLs as well as updating 
existing TMDLs. 

Complete and submit prescriptive TMDLs and TMDL 
Implementation Plans for Mid-Coast basins. 
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ACTION 

Completed 

Completed 

A Draft TMDL 
Implementation Plan 
Internal Management 

Directive is Being 
Prepared to Meet this 

Item. 

Proposed Date 

Proposed Date 

On Schedule 

2014-919500012432 


